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*** This document has been prepared as a resource for State Revolving Fund loan recipients 

and their engineers.  In order to improve future versions, your feedback is appreciated.  Please 

send any comments to Shannon Fisher at smfisher@nd.gov ***  

mailto:smfisher@nd.gov
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Appendices 

Please note that the documents listed below are frequently updated. Follow the link for the most 

up-to-date version. 
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Appendix E.  DWSRF Priority List Questionnaire Update 

Appendix F.  Loan Application Packages and Bond Counsel List 

Appendix G.  Outline for Facilities Planning 

Appendix H. Cost and Effectiveness Certification 
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Appendix L.  EPA American Iron and Steel Guidance 
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http://www.ndhealth.gov/MF/forms/SRF_Project_Flowchart.pdf
http://www.ndhealth.gov/MF/contacts.html
http://ndhealth.gov/MF/forms/CWSRFUpdateQuestionnaire.doc
http://ndhealth.gov/MF/forms/DWSRF_Update_Questionnaire.doc
http://ndhealth.gov/MF/forms/DWSRF_Update_Questionnaire.doc
http://www.nd.gov/pfa/srf.html
http://www.ndhealth.gov/MF/forms/FacilityPlanOutline.pdf
http://www.ndhealth.gov/MF/forms/CWSRFCostAndEffectivenessCertification.pdf
http://ndhealth.gov/mf/forms/CWSRF_Specification_Package.pdf
http://www.ndhealth.gov/MF/forms/BidDocumentSubmittalChecklist.pdf
http://www.ndhealth.gov/MF/forms/CMAR_Document_Checklist.pdf
https://www.epa.gov/cwsrf/state-revolving-fund-american-iron-and-steel-ais-requirement
http://ndhealth.gov/mf/forms/RequestForPayment.pdf
http://www.ndhealth.gov/MF/forms/SRFFinalDocumentChecklistAndCertifications.pdf
http://www.ndhealth.gov/MF/forms/SampleCertificateOfPerformance.pdf
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Chapter 1. Introduction 

 

About the Program 

The Clean Water State Revolving Fund (CWSRF) and Drinking Water State Revolving Fund 

(DWSRF) provide low-interest loans to borrowers for financing a wide variety of water and 

wastewater infrastructure projects. The program is funded through a combination of 

capitalization grants from the United States Environmental Protection Agency (EPA), state 

match funds, and repayments from current loans. Working in conjunction, the North Dakota 

Department of Health (NDDoH) and the North Dakota Public Finance Authority (PFA), 

administer the program on behalf of the EPA. 

Both programs are administered through the NDDoH, Environmental Health Section, Division of 

Municipal Facilities. 

About this Manual 

This manual is intended to provide loan recipients and their engineers with basic information 

about the program. A description of the process necessary to comply with the program’s 

requirements is included. The manual is divided into sections about each component of a project, 

and the paperwork necessary at each step is described in detail. This manual is subject to revision 

and should be accessed from the NDDoH website to ensure the most up-to-date version. 

Website Resources 

This manual, along with program information, forms, and the current year’s Intended Use Plan 

and Priority List, can be found on the NDDoH website at http://ndhealth.gov/MF. The loan 

applications can also be found on the PFA website at http://www.nd.gov/pfa/srf.html. 

Project Flowchart 

A flowchart illustrating the step-by-step process of the SRF program is shown here. Any 

deviations from this process should be discussed with the SRF project engineer in order to 

minimize potential delays or issues securing funding. 

Contact Us 

Technical questions regarding the CWSRF and DWSRF programs can be addressed to the 

corresponding SRF program manager or the project engineer assigned to a specific project. 

Contact the Division of Municipal Facilities at (701)328-5211 for further information. Specific 

contact information for all SRF personnel with the Division of Municipal Facilities can be found 

at http://ndhealth.gov/MF/contacts.html. Financial questions related to the CWSRF and DWSRF 

programs can be addressed to the PFA at (701)328-7100. 

 

http://ndhealth.gov/MF/
http://www.nd.gov/pfa/srf.html
http://www.ndhealth.gov/MF/forms/SRF_Project_Flowchart.pdf
http://ndhealth.gov/MF/contacts.html
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Financial Advantages 

The SRF program offers loans to borrowers at below-market interest rates. Whereas most loan 

programs provide the borrower with a lump sum of the loan amount, the SRF program provides 

funds as they are requested by the borrower. Consequently, interest only accrues on the funds 

that have been paid out, rather than the full loan amount. This results in significant cost savings 

over the length of the loan term. Bond counsel fees are the only cost of issuance expense. A 

comparison of costs for different funding options is provided in the following table: 

Table 1. Funding Cost Comparisons 

 

20-Year Financing 30-Year Financing 

SRF 
2.50% 

Bond Market Rate SRF 
2.50% 

Bond Market Rate 

3.50% 4.50% 4.00% 5.00% 

Total Project Cost $1,000,000 $1,000,000 $1,000,000 $1,000,000 $1,000,000 $1,000,000 

Cost of Issuance/ 
Underwriter’s Discount 

$5,000 $39,000 $39,040 $5,000 $41,100 $41,200 

Debt Service Reserve Fund (DSRF) $64,468 $81,775 $89,175 $48,017 $67,000 $75,250 

Average Annual Payment $64,468 $79,105 $86,988 $48,017 $64,120 $72,733 

Total Principal $1,000,000 $1,125,000 $1,130,000 $1,000,000 $1,110,000 $1,120,000 

Total Interest $227,486 $457,100 $609,750 $348,397 $813,600 $1,062,000 

Total Administration $56,871 $0 $0 $87,099 $0 $0 

Total Principal/Interest/ 
Admin Less DSRF 

$1,224,889 $1,500,325 $1,650,575 $1,392,479 $1,856,600 $2,106,750 

Savings Provided by SRF Funding - $275,436 $425,686 - $464,121 $714,271 

Percent Savings Provided  
by SRF Funding 

- 22.5% 34.8% - 33.3% 51.3% 

 

The borrower also has the option (with PFA approval) of repaying the principal early without 

penalty as long as payment funds are from excess revenues and not bond proceeds. This can 

result in further cost savings. Payment requests may be submitted to the NDDoH as funds are 

needed, and they are typically processed within two weeks. 

Past Projects 

A wide variety of projects have been funded by the SRF programs since their inception. Some 

projects serve a few hundred people, while others serve more than 10,000. The size and scope of 

projects also vary. Loan amounts during 2015 ranged from $130,000 for the city of Sheyenne to 

replace its water tower stand pipe to $33 million for Watford City to implement Phases 1 and 2 

of its wastewater resource recovery facility. Below are a few examples of projects that have 

utilized SRF funding. 
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Williston Water Resource Recovery Facility 

The city’s existing wastewater treatment system’s storage capacity limited the service population 

to approximately 16,000 people. As a result of unprecedented population and commercial 

growth, the city wastewater treatment infrastructure exceeded normal capacity limits. The city 

chose to replace the wastewater treatment facility with a mechanical treatment facility which will 

expand the capacity to 40,000 people with Phase I and 80,000 people with Phase II. The new 

Water Resource Recovery Facility (WRRF) includes influent pumping, screening, grit removal, 

aeration basins with nitrification, final clarification, filtration, disinfection, effluent pumping, 

solids treatment and handling, and related appurtenances.  

Construction of the new WRRF began in September 2014 with a contract completion date in 

August 2017. The city obtained a CWSRF loan for $125,600,000 for engineering and 

construction costs, making it the largest loan in North Dakota SRF history. 

Granville Lagoon Restoration 

The city’s lagoon system serves 270 residents, but the dikes around the lagoon system have 

eroded over years of use. Continued erosion could result in dike failure and untreated wastewater 

being unintentionally discharged to the surrounding environment. The city chose to take 

measures to protect the integrity of the lagoon system by reconstructing the dikes and installing 

additional rip rap to minimize future erosion.   

Construction began in the spring of 2015 and was completed in the fall of 2015. The construction 

costs were approximately $200,000. The CWSRF Program provided approximately $140,000 for 

engineering and construction costs. 

Enderlin Sanitary Sewer Replacement 

The sanitary sewer collection system in Enderlin was comprised of vitrified clay sewer mains 

and brick manholes. Deterioration of the system resulted in excess water entering the mains and 

manholes, leading to higher volumes of wastewater that needed to be pumped and treated. The 

sewer mains were replaced with PVC pipe, and brick manholes were replaced with concrete 

manholes.   

Construction began in the summer of 2014 and was completed in the fall of 2014 at a cost of 

$440,000. The city obtained a CWSRF loan for $365,000, which reimbursed a portion of the 

construction and engineering costs. 

Fargo Membrane Water Treatment Facility 

The City of Fargo currently operates a 30 million gallons per day (MGD) conventional surface 

water treatment facility. The city chose to construct a 15 MGD membrane treatment train parallel 

to the existing system to address challenges with poor Red River water quality, an expanding 

service population, and a recent water service agreement with West Fargo. The new membrane 

water treatment facility will utilize pretreatment, microfiltration, ultrafiltration, reverse osmosis, 
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and taste and odor removal. The combined system will allow for sufficient treated water 

production with a quality that greatly exceeds state and federal regulations.  

Construction began in the spring of 2015 and is scheduled for substantial completion in 2018. 

The DWSRF program is currently funding $66,352,000 of an estimated $130,000,000 project. 

 Grenora Water Main Replacement 

The water distribution system in Grenora was comprised of 4-inch and 6-inch cast iron pipe that 

had been installed in 1938. The old cast iron water mains were regularly breaking, hydrants from 

the original system did not operate properly, and existing gate valves did not seat properly. The 

city chose to replace the water mains as part of a larger street and sewer replacement project. 

The $1,500,000 replacement project occurred in 2014.  The DWSRF participated with a 

$384,000 loan for the drinking water portion of the project. 
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Chapter 2. Project Priority List 

 

The Project Priority List (PPL) is an ordered ranking of all eligible SRF projects. It is a 

component of the Intended Use Plan (IUP) and is submitted as part of the capitalization grant 

application. A new list is created every year, and potential loan recipients and interested parties 

must submit a questionnaire in order to be placed on or stay on the list. 

A memo will be sent to city officials and consulting engineers to request questionnaires for 

potential projects. The DWSRF Program sends out its announcement in August with an October 

submission deadline. The CWSRF Program will send its request for questionnaires in October 

with a December submission deadline. The most recent version of the questionnaires for each 

program can be found on the website here. 

Loan applicants are encouraged to submit questionnaires for any projects that may proceed to 

construction within the next calendar year and may seek funding from the SRF. An applicant is 

not required to use the SRF Program once they are on the list; however, a project must be on the 

PPL to be eligible to receive funding. Loan forgiveness funds may be available to projects 

depending on their location on the list, which may influence an applicant’s funding choices. A 

project will not be denied funding based on its ranking; any project that is ready to proceed may 

apply for and be approved for a loan. 

DWSRF Project Questionnaire 

A full questionnaire must be submitted the first time a project is placed on the DWSRF PPL. A 

shorter questionnaire update must be submitted each successive year for the project to remain on 

the list. The information provided in the questionnaire is used to rank the projects based on a 

point system. In order to receive all possible points for an item, sufficient detail and supporting 

documentation may be required. The questionnaire includes questions about the system’s water 

quality, water quantity, infrastructure adequacy, and project affordability. A brief description of 

the project’s scope and the need for the project must be provided. To receive points under the 

Water Quality section of the questionnaire, additional documentation such as test reports must be 

provided to support claims that the project is necessary to correct water quality problems if 

regulatory sampling hasn’t been completed. To receive points under the Water Quantity section 

of the questionnaire, documentation must be provided to quantify the water supply available 

based on population served. 

All systems must provide the current and projected population served, the current and projected 

service connections, and the current and projected water service user rates (including special 

assessments). Regional and rural water systems should refer to Attachment 1 of the questionnaire 

for additional instruction on completing this section of the questionnaire. 

 

http://www.nd.gov/pfa/srf.html
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CWSRF Project Questionnaire 

The CWSRF project questionnaire requires a description of the project’s scope, project costs and 

schedule, number of wastewater connections served, and pre- and post-project sewer service user 

rates. Any portions of the project that incorporate elements of green infrastructure, energy 

efficiency, water efficiency, or environmentally innovative activities should be described. Only 

one questionnaire is used by CWSRF Program. Therefore, this same questionnaire must be 

updated and submitted each year a project is to be placed on the PPL.  

Preparation of Project Priority List 

Questionnaires will be ranked by SRF staff. Approximately one month after the questionnaire 

deadline, a draft PPL will be sent to city officials and engineers for review. Any comments or 

changes may be communicated to the program manager at this time. A public hearing will be 

held for each program to allow for further comments on the IUP. The list will be finalized after 

the comment period has closed (one week after the public hearing) and incorporated into the IUP 

that will be submitted to the EPA for review and approval. 

Once the PPL has been finalized, no further changes or additions can be made to the list. In the 

event that a project proceeds with construction but is not on the list and wishes to use SRF 

funding, interim funding must be used until the project can be placed on the priority list the 

following year. The Capital Financing Program offered through the PFA is often used. All 

requirements of the SRF program must be followed in order for a project to be approved for SRF 

funding at a later date. Please contact the CWSRF or DWSRF Program Manager to discuss 

options available for a specific project. 

Notification of Availability of Loan Forgiveness Funds 

Depending on each program’s appropriation for the fiscal year, loan forgiveness funds may be 

available to projects at the top of the priority list. A letter will be sent to loan recipients to inform 

them of their eligibility for loan forgiveness funds and the approximate amount available. The 

letter will also include deadlines for submitting a loan application and obtaining a binding 

commitment date. 
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Chapter 3. Loan Application 

 

Loan Timing Strategy 

There are two philosophies used by systems when applying for SRF loans.  

 To apply early, but the project doesn’t proceed until project financing is secured: 

The risk with this approach is that the approved loan amount may not be large enough to 

cover the project if bids come in much higher than expected. A loan increase may be 

required at that point, which means submitting a new application and related 

documentation, and necessitating another financial review by the PFA with additional 

bond counsel fees.  

 To wait to submit the loan application until after the bid opening so costs are 

known:  The risk in this situation is that the system may take on more costs than the PFA 

determines the system can pay back. If the project costs more than the system can afford, 

the project may by delayed while other sources of funding are found, or the project may 

have to be modified to fit what the system can afford. To avoid these concerns, the PFA 

can review the loan application but not act on it until after the bid opening. 

Loan Application Process 

The typical process in which a recipient applies for an SRF loan is as follows:   

 In order to qualify for an SRF loan, the project must be on the Project Priority List. 

 The loan applicant must select and retain a bond counsel. 

 The appropriate application must be submitted to the NDDoH. 

Loan Application Package 

The loan application package is available on the PFA website here.  This website should be 

accessed to assure the most up-to-date version. 

 The application must be filled out completely before approval will be given. 

 On the first page, be sure to include these commonly omitted items:  

o Nine-digit DUNS number 

o Physical address and mailing address 

o Nine-digit zip code 

 Both programs require the submittal of a budget sheet showing all costs and funding 

sources for the project. 

 The Resolution of Governing Body of Applicant designates the loan applicant’s 

authorized representative who will sign all signature pages. 

 All signature pages must be submitted with original signatures. 

http://www.nd.gov/pfa/srf.html
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The Contents and Instructions page is shown in Figure 1. Please note the commonly missed 

items on this page. 

 

 

Figure 1. Contents and Instructions Page 
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The contact information for the political subdivision (Figure 2) must be filled out completely. 

This includes the selection of a bond counsel, which is an attorney that specializes in preparing 

all legal documents for bond issues.  A current list is located on the PFA website here. 

 

 

 

Figure 2. Loan Application Page 1 

 

 

 

 

 

 

http://www.nd.gov/pfa/docs/bond-counsel.pdf
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Section B of the loan application (Figure 3) requires information about all funding sources for 

the project. Community Development Block Grant (CDBG) and local funding automatically 

populate as other funding sources in the online application; however, these fields may be edited. 

 

 

Figure 3. Loan Application Page 2 
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Information about the loan recipient’s source of debt repayment is described in Section C of the 

loan application (Figure 4). Repayments financed by revenue bonds require information about 

the past, present, and future rate schedules. 

 

 

Figure 4. Loan Application Page 3 

 

Current and past school enrollment information is described in Section E (Figure 5). The 

Department of Public Instruction website may be used to obtain this information. 

 

https://www.nd.gov/dpi
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Figure 5. Loan Application Page 5 

 

Applicants commonly fail to answer the questions in Section F (Figure 6). The PFA may be 

contacted for assistance with these questions. 

 

Figure 6. Loan Application Page 6 

 

Section G provides a list of additional documentation that may need to be attached to the loan 

application. Please review this list carefully as omitting these documents may delay processing 

of the application. 
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Interim Financing 

Occasionally, a project will become ready to proceed without being on the current year’s priority 

list and yet still desire SRF financing. The SRF program will work with these projects from the 

start, treating them as SRF projects. The borrower typically uses interim financing until the 

project is placed on the following year’s priority list and becomes eligible for SRF financing.   

Loan Increase 

Occasionally, a project will require additional funding after the loan has been approved. In these 

situations, update the original application or submit a new application. Below are the most 

common updates required:  

 Original copy of page 1 of the application. If the official designated to sign the 

application has changed, please prepare a new “Resolution of Governing Body of 

Applicant.” 

 Section B.2. on page 2 and any other information that has changed. 

 Section C.2. on page 3 and any other information that has changed. 

 Section D.1. on page 4, if applicable. 

 Sections E.1. and E.3. on page 5, if there is a substantial change. 

 Section E.2. on page 6. 

 Budget sheet on page 7. Be sure it matches page 2. 

 Provide audited financial statements that were not previously submitted.  If audited 

financials are not available, please provide interim year-end financial statements. 

 Provide the most recent balance sheet and income statement. 

 Provide a copy of any new budget approved since the original application submittal. 

  

Loan Application Attachment (DWSRF Only) 

There are different applications for the CWSRF and the DWSRF. Both programs require the 

applicant to demonstrate financial capacity, which is evaluated by the PFA. The DWSRF also 

requires the applicant to demonstrate technical and managerial capacity. These are evaluated by 

DWSRF personnel. In order to demonstrate technical and managerial capacity the applicant 

must complete the loan application attachment.   

Loan Application Submittal 

All items in the loan application, plus the DWSRF attachment, must be completed prior to 

approval. One copy of the signed, original application must be submitted to: 

Division of Municipal Facilities 

North Dakota Department of Health 

918 E. Divide Ave., 3
rd

 Floor 

Bismarck, ND  58501-1947 
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The department will send a copy of the loan application to the PFA for its review of the financial 

capacity of the loan applicant.   
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Chapter 4. Facility Plan and Environmental Assessment 

    

Facility Plan Preparation 

The Facility Plan (which includes the Preliminary Engineering Report and the environmental 

response letters) is intended to describe the problem(s) that a project will address, provide an 

analysis of the alternatives available, and select an alternative based on the analysis. Potential 

environmental impacts and actions to mitigate these impacts are described in the Facility Plan. 

The NDDoH has prepared an Outline for Facilities Planning, which discusses the required 

content of the Facility Plan. 

Submitting a complete Facility Plan for review will expedite the process for completion of an 

environmental assessment (EA) and subsequent approval of the Facility Plan. Review and 

approval times vary depending on the type of EA that must be prepared. Generally, two months 

should be allowed for approval of the Facility Plan, but the SRF project engineer will be able to 

give more specific guidance about the time required for approval based on the project specifics. 

Solicitation of Comments 

During the first stages of preparing the Facility Plan, federal and state agencies must be given the 

opportunity to provide comments on the proposed project. A list of the required agencies for 

solicitation can be found in the Outline for Facilities Planning. This is not an all-inclusive list; 

any local planning authorities or other parties that may be affected by the project should also be 

contacted.   

At a minimum, a letter describing the project and a map of the project area should be provided to 

each agency. Agencies are given 30 days to respond. A copy of the response letters from each 

agency should be included as part of the Facility Plan. Any concerns expressed by the agencies 

should be addressed by discussing mitigation efforts. Copies of any agency-required permits 

should be provided with the Facility Plan submittal. 

Farmland Protection Policy Act 

Projects that convert farmland to non-agricultural use and are funded by a federal agency may be 

subject to the Farmland Protection Policy Act (FPPA). FPPA is implemented through the Natural 

Resources Conservation Service (NRCS). Generally, the agency’s response to the solicitation of 

comments letter will identify if a proposed project is exempt from FPPA. Projects that are 

located entirely within a city’s boundaries are not covered by FPPA, and no further action needs 

to be taken.   

The engineer must fill out sections I and III of form AD-1006 (Farmland Conversion Impact 

Rating) if the project has not been identified as exempt from FPPA. The form, along with a map 

showing the project boundaries, must be submitted to the local NRCS field office. Within 10 

http://www.ndhealth.gov/MF/forms/FacilityPlanOutline.pdf
http://www.ndhealth.gov/MF/forms/FacilityPlanOutline.pdf
http://www.nrcs.usda.gov/Internet/FSE_DOCUMENTS/stelprdb1045394.pdf
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days, the NRCS will review the form and complete sections II, IV, and V if farmland covered by 

FPPA will be converted by the project. The engineer must then fill out sections VI and VII. The 

scores for sections V and VI will be added together for the total score. If the total score is less 

than 160, no additional sites need to be evaluated. If the total score is greater than 160, additional 

sites should be evaluated to identify land that converts less farmland or converts farmland with a 

lower relative value. 

Cultural Assessment 

The National Historic Preservation Act of 1966 established a program for the preservation of 

historic properties throughout the United States. The North Dakota State Preservation Office 

may require a Class III Cultural Resource Inventory to determine if any historic properties are 

affected. The Cultural Resource Inventory must be provided to the State Historical Preservation 

Officer, and the officer’s response should concur that no historic properties are affected. This 

response should be included in the Facility Plan. 

United States Army Corp of Engineers Section 404 Permit 

Section 404 of the Clean Water Act (CWA) prohibits the discharge of dredged or fill materials 

into the waters of the United States without a permit. The United States Army Corp of Engineers 

(USACE) is responsible for issuing Section 404 permits. The solicitation of comments letter 

from the USACE may indicate that a permit is required for a project. The Facility Plan should 

address the status of the permit application. 

Cost and Effectiveness Analysis 

The SRF program requires that all project alternatives presented in the Facility Plan be analyzed 

for their cost and effectiveness. All processes, materials, techniques, and technologies must be 

evaluated. To the maximum extent practicable, the alternative that maximizes water and energy 

conservation shall be chosen. The analysis must also take into account the costs of: 

 Construction of the project 

 Operation and maintenance over the life of the project 

 Replacement of the project 

A copy of the Cost and Effectiveness Certification form signed by the engineer and the loan 

recipient must be submitted with the Facility Plan for CWSRF projects only. 

Environmental Assessment Determination 

The SRF project engineer will determine which kind of EA is appropriate for a proposed project 

based on the agency responses and information provided in the Facility Plan. A vast majority of 

SRF projects require either a Categorical Exclusion (CatEx) or a Finding of No Significant 

Impact (FONSI). Projects that may have a significant impact on the environment require an 

Environmental Impact Statement (EIS).   

http://www.ndhealth.gov/MF/forms/CWSRFCostAndEffectivenessCertification.pdf
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A Categorical Exclusion is completed if a proposed project is eligible for exclusion and does not 

involve any extraordinary circumstances. This typically applies to projects constructed on 

previously disturbed land such as existing road right-of-way. The SRF project engineer will 

prepare a news release for publication in the newspaper of record for the municipality receiving 

assistance. Once the news release has been published, the Facility Plan may be approved. No 

comment period is required. 

A FONSI is completed if an EA document determines that a proposed project does not have any 

significant environmental impacts and does not otherwise qualify for a Categorical Exclusion. 

The SRF project engineer will use the information provided in the Facility Plan to prepare an EA 

document. Upon completion of the EA document, the FONSI will be prepared by the SRF 

project engineer. The FONSI will be published in the official newspaper of record for the 

municipality receiving assistance, and 30 days will be allowed for the public to provide 

comments on the proposed project. If no comments are received after the 30 days have passed, 

the FONSI will be accepted and the Facility Plan may be approved. Comments may be received 

during the FONSI publication period that can be resolved and mitigated via the environmental 

review process. If comments are received that cannot be resolved, an EIS will be required. 

Other federal agencies providing assistance to a project (such as the Community Development 

Block Grant Program) may be required to complete an environmental review. A copy of the 

solicitation letters and an affidavit of publication for the FONSI or Categorical Exclusion shall 

be obtained from the agency. This will fulfill the requirements of the SRF program. 

The Facility Plan approval should precede approval of the Plans and Specifications and bidding 

of the project. If the project timeline requires any deviation from this procedure, the engineer 

should contact the SRF project engineer at the earliest time possible. The SRF project engineer 

can assist with ensuring that proper program procedures are followed and help to minimize any 

delays. The construction contract cannot be awarded until the environmental review 

process is complete and authorization to award is received from the NDDoH. 

A Facility Plan approval letter will be sent to the engineer and the loan recipient. The loan 

recipient should keep a copy of the approved Facility Plan and the approval letter in the project 

file.   
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Chapter 5. Plans & Specifications 

  

The SRF process requires the development, submittal, and approval of the construction plans and 

specifications for all projects. There is standard language and process, along with certain forms, 

that must be included in the plans and specifications per the SRF requirements. 

The following items need to be included with the Plans and Specifications submittal: 

Contract Documents 

 Advertisement for Bids 

o Includes required language (Disadvantaged Business Enterprise or DBE, Minority 

Business Enterprise or MBE, and Women’s Business Enterprise or WBE goals, 

Executive Order 11246)   

o The bids shall be advertised in compliance with state law.    

 Information for Bidders  

 Bid Form (Proposal)  

 Bid Bond - 5 percent   

 Agreement  

 Payment Bond - 100 percent  

 Performance Bond - 100 percent  

 Notice of Award  

 Notice to Proceed  

 Change Order  

 Construction Contract 

 Insurance Information 

 Time of Completion (number of days or actual completion date) 

General, Supplemental, and Special Conditions     

 These sections specify the basic conditions and requirements during construction.   

 Protests concerning bid award 

 Payments to contractors 

 Construction progress schedules 

 Contract dispute clause (The contract may provide for optional arbitration with the 

approval of both parties as mandatory arbitration is not allowed. If a contract dispute 

clause is not provided, contract disputes will be handled in accordance with state law.) 

 Materials testing 

 Right-of-entry clause (Site access shall be provided to appropriate government and other 

officials.) 
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 Treatment during construction (Provisions shall be made to maintain applicable water 

quality standards during construction.) 

 Biddability 

 Constructability 

SRF Specification Package and Required Bid Language 

The “Specification Package and Required Bid Language” packet is a document that includes 

everything that must be in the specification package as a requirement of the SRF program. It is 

available here. Engineers should always go to the website and download the current version of 

the package for new projects. The package provides all necessary language, specifications, and 

forms necessary for SRF projects.   

The following is a list of the information and documents included in the SRF Specification 

Package: 

 Notice of Requirement for Affirmative Action (Figure 7) 

o Goals for Minority Participation (determined based on covered area) 

o Goals for Female Participation (currently 6.9 percent for all areas) 

o Covered Area Described (area determined based on county in which the project is 

located) 

 Equal Opportunity Clause 

 Standard Equal Employment Opportunity (EEO) Specifications (Executive Order 11246) 

 Guidance for Utilization of Small, Minority, and Women Business Enterprises 

Requirements 

 MBE/WBE Subcontractor Solicitation Information 

 EPA Forms 6100-4, 6100-3, 6100-2 

 Certification Regarding Debarment 

 Prohibitions Against Listed Violated Facilities 

 Discovery of Archaeological and Other Historical Items 

 Occupational Safety and Health Act of 1970 

 Davis-Bacon Wage Rate Requirements 

 Davis-Bacon Wage Decision 

o The wage decision must be checked for updates 10 days prior to the bid opening. 

o If the bids are held longer than 90 days, the wage decision must be rechecked and 

updated as necessary. 

 American Iron and Steel Requirements  

    

http://ndhealth.gov/mf/forms/CWSRF_Specification_Package.pdf
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Figure 7. SRF Specification Package Page 1 
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Submittal 

The plans and specifications should be submitted for approval at least 3 weeks before the bid 

date and shall include the following items: 

 A cover letter with the contact information, including email, for the engineer and a brief 

project description  

 Three sets of plans and specifications signed and sealed by a North Dakota-registered 

Professional Engineer, to include at least one 11x17 set of plans. All plan sheets need to 

be signed and sealed. 

 All items and correspondence should contain the SRF project number 

Any projects using a construction management at-risk (CMAR) delivery method may follow a 

different process than the traditional design bid-award method of delivery. Contact the SRF 

project engineer as soon as you learn that your client is considering using the CMAR process.   

Plans and Specifications Review 

The SRF project engineers will be looking for all of the information described above, as well as 

all other necessary specifications, drawings, and details. The plans and specifications will be 

reviewed with respect to 10 States Standards (http://10statesstandards.com/) and state design 

policies. 

If there are any discrepancies, the SRF project engineer will notify the engineer and request an 

addendum or revised plans and specifications. Once ready for approval, the SRF program will 

issue two letters: (1) a Plans and Specifications Approval and (2) an Authorization to Advertise 

and Open Bids. 

  

http://10statesstandards.com/
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Chapter 6. Bid Process 

 

Bid Opening 

The engineer shall review each bid to verify that all SRF requirements are met and ensure the 

following: 

 Acknowledgement of all addenda on the outside of the bid envelope 

 A copy of the current contractor’s license inside the outer envelope  

 A copy of the 5 percent Bid Bond inside the outer envelope 

 A copy of the signed MBE/WBE subcontractor solicitation information sheet(s) inside 

the outer envelope   

 

If these items are not present, THE BID CANNOT BE OPENED.     

 

Following the bid opening, the engineer shall tabulate the bids and submit a bid document 

package to the SRF program for review and approval.   

Bid Documents Review 

If a Notice of Award is issued prior to receiving the written Authorization to Award from the 

SRF program, the owner assumes the risk of not having secured funding. The engineer shall 

submit the following bid documents to the SRF program for review and approval prior to 

contract award:   

 Engineer’s letter of recommendation for award of contract(s), including contract 

amount(s). If the low bidder is not selected, justification shall be provided. 

 Request from loan recipient to award each contract (letter or city council minutes), 

including contract amount(s). It is highly recommended that the loan recipient approve 

award of the contract contingent on NDDoH approval. If the loan recipient awards the 

project to a contractor for whom the NDDoH cannot authorize the award, the loan 

recipient risks losing SRF funding. 

 Bid tabulation, including engineer’s estimate. Attach explanation if bid exceeds 

engineer’s estimate by more than 10 percent. 

 Proof of advertising, including affidavit of publication and notice of bid opening. 

 Revised budget sheet, if bids exceed the engineer’s estimate. Revised engineering costs 

must be allowable and reasonable. 

 Loan increase application, if additional SRF funding is desired. 

 Current Engineering Agreement specific to the SRF project. 

 Any ineligible project costs must be identified. 

 Current Davis-Bacon Wage Determination must be used and verified within 10 days 

before the bid opening. 
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 Addenda not previously submitted. 

 Two lowest proposals (complete, signed, and dated), including the following 

documentation: 

o A copy of the 5 percent Bid Bond. 

o A copy of the current contractor’s license. 

o Acknowledgement of all addenda. 

o A copy of the completed and signed MBE/WBE subcontractor solicitation 

information sheets. 

o Completed Certification Regarding Debarment, Suspension, and Other 

Responsibility Matters. This form must be submitted to the SRF program by the 

loan recipient. The loan recipient must receive this form from the prime 

contractor(s) who must receive one form for each subcontract exceeding $25,000. 

o A copy of the completed and signed EPA forms 6100-4 and 6100-3. EPA Form 

6100-4 must be completed by the prime contractor to identify potential DBE 

subcontractors. EPA Form 6100-3 must be completed by the DBE subcontractors 

to provide description and price of work. EPA Form 6100-2 is not required to be 

submitted with bid documents. 

 

The checklist of all required bid documents is located here. 

The SRF program will issue an Authorization to Award Letter upon approval of the bid 

documents. Please note that the Authorization to Award letter is not a guarantee of SRF funding 

if the loan has not been approved. 

CMAR Document Review 

Contact the SRF project engineer if a CMAR project delivery method will be used. This 

document includes additional information about the requirements for the CMAR process. 

Contract Award 

Contract execution can commence after the authorization to award. The following documentation 

is required after contract award and prior to processing the first pay request: 

 Notice of Award 

 Notice to Proceed 

 Executed construction contract including performance and payment bonds 

 MBE/WBE subcontracts (within 10 working days of their award) 

 Workers’ compensation and insurance certificates 

 United States Department of Labor (USDOL) form completed and submitted to USDOL 

and SRF program for any construction subcontracts in excess of $10,000 at any tier for 

construction work completed under each contract (within 10 working days of their award) 

 State tax clearance  

http://www.ndhealth.gov/MF/forms/BidDocumentSubmittalChecklist.pdf
http://www.ndhealth.gov/MF/forms/CMAR_Document_Checklist.pdf
http://www.ndhealth.gov/MF/forms/CMAR_Document_Checklist.pdf


Issued 10/16 

Chapter 7. Construction             P a g e  | 30 

Chapter 7. Construction 

 

The construction phase begins with the preconstruction conference and ends when construction 

is completed and the final inspection is finished.  

Preconstruction Conference 

During the meeting, the SRF project engineer will discuss the following:  

 The project must comply with the Davis-Bacon wage rate determinations in the approved 

specifications. 

 Payroll interviews must be conducted by the loan recipient’s representative, usually the 

engineer or the on-site resident project representative. 

 The project is subject to EEO requirements.  A bulletin board must be on location that 

displays the EEO poster, the Davis Bacon poster, and current Davis Bacon wage rates. 

 The project is subject to Occupational Safety and Health Administration (OSHA) 

requirements and regulations. The engineer or engineer’s resident project representative 

must document safety meetings. 

 All change orders must be reviewed by the engineer and then approved by the SRF 

project engineer. 

 The recipient must maintain separate project accounts. 

 The project is subject to American Iron and Steel (AIS) provisions. See the section below 

for more information on AIS provisions and the waiver process. 

American Iron and Steel Provisions for SRF projects 

The AIS provisions require assistance recipients “to use iron and steel products that are produced 

in the United States for projects for the construction, alteration, maintenance, or repair of a 

public water system or treatment works.” Categories of products that must comply with AIS 

include: 

 Lined or unlined pipes or fittings 

 Manhole covers 

 Municipal castings 

 Hydrants 

 Tanks 

 Flanges 

 Pipe clamps and restraints 

 Valves 

 Structural steel 

 Reinforced precast concrete 
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 Construction materials (materials permanently incorporated into the project such as rebar, 

wire, nuts and bolts, decking, railings, stairs, ladders, fencing, doors, etc.) 

Compliance with AIS provisions is documented by the loan recipient maintaining manufacturer 

certifications for all AIS products. Each certification letter must be on company letterhead and 

include the following information: 

 The name of the project and to whom the product was delivered 

 The specific product(s) delivered to the project site 

 The location (city and state) where each product was manufactured 

 Signature of a company representative 

The contractor is responsible for providing certifications to the loan recipient. At the end of the 

project, the loan recipient will be required to certify that the project has complied with AIS 

requirements. 

A project-specific waiver may be requested under any of the following circumstances: 

 The application of AIS provisions would be inconsistent with the public interest. 

 Iron and steel products required for the project are not produced in sufficient or 

reasonable quantities and of satisfactory quality. 

 The inclusion of iron and steel products produced in the Unites States will increase the 

overall project cost by more than 25 percent. 

 The EPA has published multiple national waivers in response to concerns and issues that have 

arisen during AIS implementation. A complete list of these waivers is located on the EPA 

website here. The De Minimis Waiver covers AIS products that may be considered 

miscellaneous in nature. Any product from the published AIS product list may be considered de 

minimis if all the following conditions are met: 

 The total materials cost of all de minimis items is less than 5 percent of the total project 

material cost. 

 Any one item may not exceed 1 percent of the total project material cost. 

 The item must be incidental to the purpose of the project, purchased in bulk, and of low 

cost. 

 All materials that qualify for the de minimis waiver must be tracked and tabulated by the 

project engineer. Documentation must be maintained in the project file. 

Further guidance about AIS requirements can be found on the EPA website here. Any concerns 

about compliance with AIS requirements should be discussed with the SRF project engineer to 

avoid potential loss of funding. 

 

http://www.epa.gov/cwsrf/american-iron-and-steel-requirement-approved-national-waivers-0
https://www.epa.gov/cwsrf/state-revolving-fund-american-iron-and-steel-ais-requirement
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Inspections 

Inspections will be conducted by the SRF project engineer periodically during construction to 

verify compliance with SRF requirements and document the status of the project. The SRF 

project engineer will contact the engineer and loan recipient prior to each site visit. The number 

of site visits will depend on the length of construction and size of the project. Usually, there will 

be a minimum of three site inspections. 

 An initial inspection will be conducted soon after construction has begun. The SRF 

project engineer will check construction progress and gather administrative information. 

 Usually, an interim inspection will be conducted shortly after the initial inspection and 

approximately once per quarter during construction. The SRF project engineer will check 

construction progress and document appropriate EEO posters, Davis Bacon posters, 

American Iron and Steel compliance, project schedule, and any construction deficiencies. 

 A final inspection will be conducted after construction is complete. The purpose of the 

final inspection is to verify that construction is complete and ready for final 

payment/project closeout. Any unresolved issues, labor disputes, unpaid debts, unfinished 

items, difficulties encountered, start-up testing results, as-built drawing locations, shop 

drawings, and payroll records will be documented. The Final Inspection Report will be 

sent out to the loan recipient and engineer after all final closeout documents are received. 
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Chapter 8. SRF Payment Requests 

 

General Rules 

 The first payment request must be at least 5 percent of the loan amount or $50,000, 

whichever is less. 

 Except for the final payment request, all requests must be a minimum of $2,500. 

 Payment requests should be submitted at least quarterly and possibly monthly for larger 

loan amounts. 

 A copy of the Engineering Agreement is required before any engineering fees are 

reimbursed. 

 Executed construction contract, Notice of Award, and Notice to Proceed are required 

before any construction costs are reimbursed. 

 Executed change orders are required prior to requesting reimbursement of costs. 

 Contractor’s pay applications must be signed by all parties. 

 If the project is near completion, payments will be limited to 95 percent of total 

cumulative costs to date or the total loan amount, whichever is less, until the SRF 

program receives all the final documents to close out the loan. 

 If the project consists of multiple contracts, the final documents are required as each 

contract is completed. 

 All the final closeout documents must be received and a final inspection must be 

completed by the SRF project engineer before the final payment can be processed. (See 

Chapter 9 for a description of the project closeout requirements.) 

 Copies of paid requests will be sent back to loan recipients and engineers as time allows. 

 Payments are made approximately two weeks after a complete pay request and all 

required supporting documentation is received. 

Payment Requests 

 Provide wire instructions to LaDonna Leingang at the Bank of North Dakota (BND), 

701-328-5612: 

o Bank routing number 

o Account number 

o Name on account 

 Complete the SRF Request for Payment form with original signatures of recipient’s 

authorized representative and the engineering firm’s representative. 

 Provide one copy of supporting documentation for all costs requested. 
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Payment Request Form 

 The SRF Request for Payment form can be found here. 

 The following are items to keep in mind when filling out the form: 

o Boxes 4 and 5 do not need to be filled out. Box 5 may be used for the recipient’s 

own account number if desired. 

o Line 8.a. is used for advertising fees, legal fees, etc. 

o Lines 8.d., 8.e., and 8.f. should include all engineering fees. 

o Line 8.k. is used for prime construction contracts only. 

o Line 8.l. is used for any eligible equipment purchases. 

o Line 8.m. is used for minor construction costs or any other miscellaneous costs 

not included on any other lines. 

o Costs which don’t fit in listed classifications may be put on any unused lines from 

8.a. through 8.m. by crossing out the line title and inserting a new title such as 

“Testing,” “Permits,” etc. 

o Line 8.n. is the total of lines 8.a. through 8.m. 

o All lines 8.a. through 8.n. should include cents. Lines 8.p. and 8.q. should be in 

whole dollars. 

o Line 8.p. is the amount of SRF payments received prior to this request. 

o Line 8.q. is the current amount requested for payment, rounded to whole dollars. 

o Line 9.a. is required to have the original signature of the loan recipient’s 

authorized representative. 

o Line 9.b. is required to have the original signature of the engineering firm’s 

representative. 

 Figures 8 through10 show examples of typical ways to complete Section 8 of the form. 

Be sure to show cumulative project costs. If there are multiple funding sources, a separate 

spreadsheet showing all funding sources needs to be completed and attached to the SRF 

Request for Payment. 

http://ndhealth.gov/mf/forms/RequestForPayment.pdf
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Figure 8. SRF as the Only Funding Agency 

 

 

Figure 9. Previous and Current Requests Listed 
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Figure 10. Two Funding Sources 
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Chapter 9. Project Closeout 

 

Documents Required for Final Project Closeout 

The final documents package can be found here. 

1.  The final SRF request for payment. 

 

2.  Final balancing change order and any other change orders not previously submitted. Any work 

performed or material and equipment purchased after the date of the final payment will not be 

eligible for reimbursement. 

 

3.  A copy of the executed final construction contractor’s application for payment covering the 

value of work in place, and materials and equipment delivered and installed. The loan recipient 

must approve the payment invoice. If the contract covers both eligible and ineligible work, an 

itemized cost breakdown of the portion of the work eligible for participation should be included. 

Original and final construction quantities should be documented. 

 

4.  Engineering invoices, agreements, and updates (if not previously submitted).   

 

5.  Invoices for all eligible expenses (if not previously submitted). Examples include bid advertising 

fees, equipment, and eligible legal and administrative fees. 

 

6.  Certification by the engineer that construction was completed in accordance with the approved 

plans and specifications. See example found in final documents package. 

 

7.  Loan recipient’s acceptance of work by the contractor. See example found in final documents 

package. 

 

8.  A letter stating that the loan recipient has received a satisfactory Operation and Maintenance 

Manual, if required. See example found in final documents package. 

 

9.  Initiation of operation date. See example found in final documents package. 

 

10.  Contractor’s certification of payrolls. Use CONTRACTOR’S CERTIFICATION OF PAYROLLS 

found in final documents package. 

 

11.  Loan recipient’s CERTIFICATION OF PAYROLLS AND STATEMENT OF COMPLIANCE 

found in final documents package. 

 

12.  CERTIFICATION OF COMPLIANCE WITH AMERICAN IRON AND STEEL REQUIREMENTS 

found in final documents package. 

http://www.ndhealth.gov/MF/forms/SRFFinalDocumentChecklistAndCertifications.pdf
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 Chapter 10.  Ongoing Requirements 

 

Loan Repayment 

The BND, as trustee to the PFA, will send the invoices and receive all payments. Within 12 

months of the completion of construction, a principal payment must be made. On March 1, a 

payment for interest and administrative fees is due. On September 1, a payment for principal, 

interest, and administrative fees is due. 

SRF Federal Funds 

SRF loans are considered federal funds. Any combination of federal funds (SRF, CDBG, Rural 

Development, EPA, Housing and Urban Development, etc.) exceeding $750,000 in a fiscal year 

requires a single audit. A single audit is only required for DWSRF projects in the year(s) that 

federal funds exceeding $750,000 are received.  Only CWSRF equivalency projects are required 

to complete a single audit. 

SRF Annual Review 

For each year a loan recipient has an outstanding loan with the PFA, they must submit an audit 

report. If the political subdivision has a population of less than 500 and has not received more 

than $750,000 of federal funds during the fiscal year, they may submit the State Auditor’s 

“Annual Financial Report in Lieu of an Audit.” Both the reserves and the coverage are reviewed 

and verified. 

SRF Requirements for Loans Backed by Revenue Bonds 

For loans backed by revenue bonds, reserves must be held by the loan recipient in any type of 

investment allowable by applicable law. The reserve is required to be funded within 5 years of 

fully funding an SRF Loan. The required reserve amount is the lesser of: (1) 10 percent of par, 

(2) maximum annual principal and interest, or (3) 125 percent average annual principal and 

interest.  

Bond resolutions for loans backed by revenue bonds require that the borrower will charge fees 

that will generate net revenues that are at least equal to 1.2 times the annual debt service for all 

outstanding revenue bonds. 

One Year Certification Letter 

Each loan recipient is required to certify that one year after the initiation of operation date, the 

project is still meeting design specifications and project performance standards. The certification 

must be dated at least one year from the initiation of operation date. A sample of the One Year 

Certification letter can be found here.

http://www.ndhealth.gov/MF/forms/SampleCertificateOfPerformance.pdf
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Abbreviations/Acronyms 

 

BND – Bank of North Dakota 

CATEX - Categorical Exclusion 

CDBG - Community Development Block Grant 

CMAR - Construction Management At-Risk 

CWA - Clean Water Act 

CWSRF - Clean Water State Revolving Fund 

DBE - Disadvantaged Business Enterprise 

DWSRF - Drinking Water State Revolving Fund 

EA - Environmental Assessment 

EEO - Equal Employment Opportunity 

EIS - Environmental Impact Statement 

EPA - Environmental Protection Agency 

FONSI - Finding of No Significant Impact 

FPPA - Farmland Protection Policy Act 

HUD - Housing and Urban Development 

IUP - Intended Use Plan 

MBE - Minority Business Enterprise 

NDCC - North Dakota Century Code 

NDDoH - North Dakota Department of Health 

NRCS - Natural Resources Conservation Service 

OSHA - Occupational Safety and Health Act 

PFA - Public Finance Authority 

PPL - Project Priority List 

RD - Rural Development 

SDWA - Safe Drinking Water Act 

SRF - State Revolving Fund 

USACE - United States Army Corp of Engineers 

USDOL - United States Department of Labor 

WBE - Woman Business Enterprise 

WRRF - Water Resource Recovery Facility 
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Glossary 

 

 

Bid Bond - Issued as part of the bidding process by a surety to the project owner to guarantee 

that the winning bidder will undertake the contract under the terms at which they bid. A bid bond 

is purchased when a contractor is bidding on a project. It provides the necessary security to the 

owner that the contractor will enter into the contract if awarded.  

 

Binding Commitment - The date the loan is approved by the Industrial Commission or the date 

the assistant Attorney General approves the form of the bond documents, whichever date is later. 

 

Bond Counsel - An attorney hired by a political subdivision or loan recipient to draw up the 

legal bonds necessary for an SRF loan. 

 

Capacity - The ability to maintain and run a public water system without violations and no 

managerial, technical or financial problems. 

 

Clean Water Act - The primary federal law governing water pollution. It established the Clean 

Water State Revolving Fund Program. 

 

Construction Management At-Risk - A public improvement delivery method through which a 

construction manager provides advice to the governing body during the planning and design 

phase of a public improvement, negotiates a contract with the governing body for the general 

construction bid package of the public improvement, and contracts with subcontractors and 

suppliers for the actual construction of the public improvement. 

 

Construction Manager - Contractor licensed under NDCC Chapter 43-07 or an individual 

employed by a licensed contractor which has the expertise and resources to assist a governing 

body with the management of the design, contracting, and construction aspects of a public 

improvement. 

 

Credit Analysis - An in-depth review of an issuer’s financial status. The PFA prepares an 

analysis of all loan applications. If the application is more than $1,000,000, the BND also 

prepares a credit analysis. 

 

Crosscutter Laws - Federal laws, executive orders, and government-wide policies that apply by 

their own terms to projects and activities receiving federal financial assistance, regardless of 

whether the statute authorizing assistance makes them applicable. 
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Disadvantaged Business Enterprise (DBE) - A business where socially and economically 

disadvantaged individuals own at least a 51 percent interest and also control management and 

daily operations (includes MBEs and WBEs). 

 

Engineer - The engineer hired by the loan recipient to develop construction plans for the project. 

 

Engineering Agreement - The contract between the loan recipient and the consulting engineer 

which defines exactly what services the engineer has been hired to perform.   

 

Environmental Impact Statement (EIS) - A document required by the National Environmental 

Policy Act for certain actions “significantly affecting the quality of the human environment.” 

The EIS describes the positive and negative effects of a proposed action, and it lists one or more 

alternative actions that may be chosen instead. It is more detailed than an EA. See your SRF 

project engineer for more details. 

 

Federal Capitalization Grant - Grant money given to the states by the EPA to finance the SRF 

programs. Every year, the CWSRF and DWSRF programs apply for a grant. The state must 

supply a 20 percent match for each grant received. 

 

Loan Agreement - A formal document that evidences a loan and its terms, conditions, 

covenants, remedies, etc. 

 

Loan Forgiveness - A certain amount of the federal capitalization grant that may be awarded to 

SRF projects to discharge a loan balance. Which projects receive loan forgiveness is determined 

by the project priority list. 

 

Median Household Income - A statistic from the United States Census Bureau reflecting the 

average household income in a given area. 

 

Minority Business Enterprise (MBE) - A business which is at least 51 percent owned, 

operated, and controlled on a daily basis by one or more American citizens of the following 

ethnic minority classifications: African American, Asian American, Hispanic American, and 

Native American. 

 

Par - The principal amount of a bond due at maturity, usually stated on the face of the bond. 

 

Payment Bond - A bond posted by the contractor to guarantee that his subcontractors and 

material suppliers on the project will be paid. It is sometimes issued as part of a Performance and 

Payment Bond. 
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Performance Bond - Issued by an insurance company or a bank to guarantee satisfactory 

completion of a project by a contractor. It is sometimes issued as part of a Performance and 

Payment Bond. 

 

Political Subdivision - A unit of government within a state, including a county, municipality, 

city, town, township, parish, village, local public authority, school district, special district, 

council of governments, or any other regional or intrastate governmental entity or instrumentality 

of a local government. This includes rural water districts. It must have the ability to tax, assess, 

or charge rates of some sort.   

 

Revenue Bond - A type of municipal bond that is guaranteed through the revenues generated 

from water or wastewater service rates. 

 

Safe Drinking Water Act - The principal federal law intended to ensure safe drinking water for 

the public. It established the Drinking Water State Revolving Fund Program. 

 

SRF Project Engineer - The SRF staff member overseeing/reviewing the SRF project. 

 

Women’s Business Enterprise (WBE) - A business which is at least 51 percent owned, 

controlled, operated, and managed by a woman or women.   

 

 


